
 
 

 
Memorandum 
 

 To:  Honorable Mayor Lott and City Council 
 

From: Jon Rauscher, Public Works Director 
 

Cc:  City Manager, Finance Director, Community Service Director, City Engineer 
 
Re:  Myers Pool – Shade Structure Change Order Determination 
   

 Date:  January 13, 2019 
 

 
We are requesting that the Council review and determine whether they want to add a 
timber shade structure into the Myer’s Pool project as a change order.  The change order 
cost is $80,000.  This scope of work includes, design and installation of a timber frame 
shade structure (see attached).  Please note, the foundation system and concrete slab are 
included in the existing scope of work. The change order cost covers the above-ground 
installation of the shade structure. 
 
The current project budget forecast indicates that the project will be $150,300 below the 
authorized bond amount of $3,417,000 (see breakdown below).  Adding the shade 
structure to the project will reduce the remaining project funds to $70,333 below the bond 
limit.   
 
The bond loan amount cannot be reduced, but proceeds may be used to pay the amortized 
loan payment.  For example, the current $150,300 contingency, could be used toward the 
FY20’ payment (total: $254,011.24).  The previously allocated funds could be designated 
to pool reserve capital.   
 
Based on discussions with the contractor and design team, we do not anticipate any major 
future change orders for the remaining portion of work.  Typically, underground work and 
initial building improvements pose the greatest concern for change order costs.  The 
project is currently greater than 50% complete with underground excavation and major 
building improvements substantially finished.  In order to secure sub-contractor scheduling 
for the spring, this decision has to be made at this time.   
 
 



 
 

 
 
 

 

 
 1.  Grant reimbursement scope Spring 20’, Fundraising not received to-date 

 
 
 
 

Table 1 - Myers Pool Budget Summary  
   
Total Bond Amount: $3,417,000   

Description 
Projected 

Budget 
To-Date 

Engineering $319,780 $227,980 
GMP 3-Phase $10,000 $0 
Materials Testing $15,000 $0 
Base Const Contract $3,340,433 $1,819,196 
Const Change Orders   $29,949 $12,949 
  $3,715,162 $2,060,125 
Grants/Donations1  ($448,500) $0 
Total City Cost $3,266,662  
Current “Contingency” $150,338   



ENTRY FOYER
���

FAMILY
���

FAMILY
���

MECH
���

LIFE GUARD
���

MENS
���

WOMENS
���

��� SF OCC� ��

COMMUNITY
ROOM
���A

FILTER ROOM
���

CONCESSIONS
���A

PANTRY
���B

CHAIR/TABLE
STORAGE

���

HW

SWIM STORAGE
��� ���

���

���

���A

���

���B

���B

���

���B

���B

���

���A

���B

���

���A

���A

���C

���B

���B

C

AutoCAD SHX Text
PB

AutoCAD SHX Text
L

AutoCAD SHX Text
M

AutoCAD SHX Text
WV

AutoCAD SHX Text
N

Benedictv
Seal and Signatures

Benedictv
Seal and Signatures

Jon
Rectangle




